

OSA-1390-63

25 March 1963

Dear Bob,

We are desirous of closing out Contract No. AN-1922 covering the ninety (90) day studies you conducted on System Integration and Inertial Measurement Units which ended last May. I would appreciate your submitting a final claim for costs incurred under this contract as soon as possible. In the event final overhead rates have not been negotiated for the time period involved, please use rates contemplated or proposed to the cognizant Audit Agency. It is anticipated that settlements can be reached even though final rates are not available. Upon receipt of your claim, our Auditor will conduct an examination of your records. If you have any residual material, please advise and disposition instructions will be issued.

With regard to the overrun of \$16,172.76 claimed, this matter has been referred to [redacted] since specific instructions were given as to cost out off dates and no notification was given in accordance with the Contract General Provisions. In addition, the competitive nature of the study and availability of funds must also be given consideration.

STAT

In view of the foregoing no contractual amendments are contemplated pending receipt of final claim, audit thereof and advice from [redacted]

STAT

CD/OSA-DD/F [redacted] s.jj

STAT

Distribution: Cy 1 - [redacted] (M-H)

STAT  
STAT

2 - AN-1922 Pron. Sec -CD/OSA

3 - [redacted]

STAT

4 - AF Auditor

5 - BFB/OSA

6 - RB/OSA